



**Timetable Supply Program EVA MOPF  
BR296 EVA MOPF A-Phase/B-Phase and A1**

Version: 24.9 Reviewed 9.23.2024

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
A – Phase-BL1a	48T+099	11	AF – Germany	10/23/2024	01/13/2025 ↓	04/14/2025
A – Phase-BL1b	49T+099	22	AF – Germany	11/20/2024	03/24/2025 02/10/2025 ↓	05/09/2025
A-Phase BL1c	60T+099	7*	AF-Germany	12/11/2024	04/21/2025 02/19/2025 ↓	05/21/2025
					04/30/2025	
B – Phase-BL1	64T+100	75*	AF – Germany	01/03/2025	05/02/2025 ↓	08/01/2025
B – Phase-BL2	65T+100	75*	AF – Germany	02/13/2025	07/11/2025 06/12/2025 ↓	09/12/2025
B – Phase-BL3	67T+100	75*	AF – Germany	08/21/2025	08/21/2025	11/07/2025
B – Phase-BL4	68T+100	75*	A1	10/14/2025	10/17/2025	12/11/2025
						01/13/2026
PT1a	TBD	TBD	A1	01/13/2026	03/11/2026	04/01/2026



Mercedes-Benz

PT1b	TBD	TBD	A1	04/14/2026	06/10/2026	07/09/2026
PT2	TBD	TBD	A1	06/08/2026	08/11/2026	09/01/2026
LT	TBD	TBD	A1	08/17/2026	10/13/2026	11/03/2026