



Timetable Supply Program MOPF2 BR167

Version 24.9 – Revised: 9.25.2024

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD MBUSI ↓ MRD Germany	Assembly Trial Start
B – Phase Lot 1a	37T+100	18	AF – Germany	04/12/2024	05/16/2024 ↓ 07/25/2024	08/15/2024
B – Phase Lot 1b	38T+100	54	AF – Germany	04/29/2024	06/03/2024 ↓ 08/19/2024	09/09/2024
B – Phase Lot 2a	39T+100	42	AF – Germany	05/21/2024	07/02/2024 ↓ 09/17/2024 07/23/2024	10/08/2024
B – Phase Lot 2b	40T+100	91	AF – Germany	06/12/2024	10/08/2024 ↓ 11/04/2024	10/29/2024
B – Phase Lot 2c	30T+100	10	AF – Germany	09/11/2024	01/20/2025 ↓ 06/17/2024	02/10/2025
Lot 1b Pilot Line Champion Vehicles	41T+100	2	Pilot Line	04/29/2024	08/20/2024 ↓ 08/06/2024	10/01/2024
Lot 2b Pilot Line Champion Vehicles	42T+100	4	Pilot Line	06/26/2024	10/08/2024 ↓	10/29/2024



Mercedes-Benz

Lot 2c Pilot Line Champion Vehicles	43T+100	2	Pilot Line	11/19/2024	01/28/2025	02/11/2025
B-Phase Lot 3a	43T+100	29	Pilot Line	11/19/2024	01/28/2025	02/25/2025
B-Phase Lot 3b	44T+100	57	Pilot Line	01/13/2025	03/11/2025	03/25/2025
B-Phase Lot 4a	45T+100	56	Pilot Line	02/20/2025	04/17/2025	04/29/2025
B-Phase Lot 4b	46T+100	61	Pilot Line	04/08/2025	06/05/2025	06/17/2025
PT0 - Cycle 1	70T+100	65	A2	05/30/2025	08/04/2025	08/25/2025
PT1a – Cycle 1	71T+101	100	A2	08/15/2025	10/13/2025	11/03/2025
PT1b - Cycle 1	72T+101	100	A2	10/06/2025	12/03/2025	01/05/2026
PT0 - Cycle 2	82T+100	65	A2	10/06/2025	12/03/2025	01/05/2026
PT2 - Cycle 1	73T+102	250	A2	12/02/2025	02/09/2026	03/02/2026
PT1 - Cycle 2	83T+101	200	A2	01/09/2025	03/09/2026	03/30/2026
PT3 (LT) - Cycle 1	74T+103	300	A2	02/09/2025	04/07/2026	04/28/2026
PT2 - Cycle 2	84T+102	250	MBUSI	03/12/2026	05/08/2026	06/01/2026
PT3 (LT) - Cycle 2	85T+103	300	MBUSI	05/07/2026	07/13/2026	08/03/2026