



Mercedes-Benz

**Timetable Supply Program PT  
MY24 + MY 26.5  
X296/294**

Version 24.12 - Revised: 12.17.2024

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
MY25.5 (805 +055)	PT0	9T5 +100	1	MBUSI	01/17/2024	03/13/2024	04/03/2024
	PT1	9T6 +101	49	MBUSI	04/19/2024	06/17/2024	07/16/2024
	PT2	9T7 +102	29	MBUSI	06/10/2024	08/13/2024	09/04/2024
	PT3	9T8 +103	14	MBUSI	08/14/2024	10/10/2024	10/31/2024
MY26 (806)	WLTP	50T+100	4	Pilot Line	05/14/2024	07/18/2024	08/08/2024
	PT0	51T+100	5	MBUSI	07/16/2024	09/11/2024	10/02/2024
	PT1	52T+101	69	MBUSI	10/14/2024	12/11/2024	01/14/2025
	PT2	53T+102	58	MBUSI	12/10/2024	02/13/2025	03/06/2025
	PT3	54T+103	30	MBUSI	02/12/2025	04/09/2025	05/01/2025
MY26.5 (806+056)	PT0	55T+100	2	MBUSI	01/13/2025	03/11/2025	04/01/2025
	PT1	56T+101	120*	MBUSI	04/29/2025	06/25/2025	07/17/2025
	PT2	57T+102	80*	MBUSI	06/17/2025	08/13/2025	09/04/2025
	PT3	58T+103	60*	MBUSI	08/13/2025	10/09/2025	10/30/2025