



Timetable Supply Program MOPF2 BR167

Version 24.12 - Revised: 12.17.2024

| | T Code | Quantity of vehicles | Build location | Order Date Assembly | MRD MBUSI ↓ MRD Germany | Assembly Trial Start |
|--|---------|----------------------|----------------|---------------------|-------------------------------------|----------------------|
| B – Phase Lot 2a | 39T+100 | 42 | AF – Germany | 05/21/2024 | 07/02/2024 ↓ | 10/08/2024 |
| B – Phase Lot 2b | 40T+100 | 91 | AF – Germany | 06/12/2024 | 09/17/2024 07/23/2024 ↓ | 10/29/2024 |
| B – Phase Lot 2c | 30T+100 | 10 | AF – Germany | 09/11/2024 | 10/08/2024 11/04/2024 ↓ | 02/10/2025 |
| Lot 1b Pilot Line Champion Vehicles | 41T+100 | 2 | Pilot Line | 04/29/2024 | 01/20/2025 06/17/2024 ↓ | 10/01/2024 |
| Lot 2b Pilot Line Champion Vehicles | 42T+100 | 4 | Pilot Line | 06/26/2024 | 08/20/2024 08/06/2024 ↓ | 10/29/2024 |
| Lot 2c Pilot Line Champion Vehicles | 43T+100 | 2 | Pilot Line | 11/19/2024 | 10/08/2024 01/28/2025 | 02/11/2025 |
| B-Phase Lot 3a | 43T+100 | 29 | Pilot Line | 11/19/2024 | 01/28/2025 | 02/25/2025 |



Mercedes-Benz

| | | | | | | |
|--------------------|---------|-----|------------|------------|------------|------------|
| B-Phase Lot 3b | 44T+100 | 57 | Pilot Line | 01/13/2025 | 03/11/2025 | 03/25/2025 |
| B-Phase Lot 4a | 45T+100 | 53 | Pilot Line | 02/20/2025 | 04/17/2025 | 04/29/2025 |
| B-Phase Lot 4b | 46T+100 | 58 | Pilot Line | 04/08/2025 | 06/05/2025 | 06/17/2025 |
| PT0 - Cycle 1 | 70T+100 | 65 | A2 | 05/30/2025 | 08/04/2025 | 08/25/2025 |
| PT1a – Cycle 1 | 71T+101 | 100 | A2 | 08/15/2025 | 10/13/2025 | 11/03/2025 |
| PT1b - Cycle 1 | 72T+101 | 100 | A2 | 10/06/2025 | 12/03/2025 | 01/05/2026 |
| PT0 - Cycle 2 | 82T+100 | 65 | A2 | 10/06/2025 | 12/03/2025 | 01/05/2026 |
| PT2 - Cycle 1 | 73T+102 | 250 | A2 | 12/02/2025 | 02/09/2026 | 03/02/2026 |
| PT1 - Cycle 2 | 83T+101 | 200 | A2 | 01/09/2025 | 03/09/2026 | 03/30/2026 |
| PT3 (LT) - Cycle 1 | 74T+103 | 300 | A2 | 02/09/2025 | 04/07/2026 | 04/28/2026 |
| PT2 - Cycle 2 | 84T+102 | 250 | MBUSI | 03/12/2026 | 05/08/2026 | 06/01/2026 |
| PT3 (LT) - Cycle 2 | 85T+103 | 300 | MBUSI | 05/07/2026 | 07/13/2026 | 08/03/2026 |