



Timetable Supply Program EVA MOPF BR296 EVA MOPF A-Phase/B-Phase and A1

Version: 25.1 Reviewed 01.28.2025

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
A – Phase-BL1a	48T+099	11	AF – Germany	10/23/2024	12/11/2024 ↓ 03/24/2025	04/28/2025
A – Phase-BL1b	49T+099	22	AF – Germany	11/20/2024	02/03/2025 ↓ 04/21/2025	05/21/2025
A-Phase-BL1c	60T+099	7	AF-Germany	12/11/2024	02/19/2025 ↓ 04/30/2025	05/21/2025
B – Phase-BL1a	64T+100	10	AF – Germany	02/26/2025	04/25/2025 ↓ 07/11/2025	08/14/2025
B – Phase-BL1b	61T+100	29	AF – Germany	03/25/2025	05/21/2025 ↓ 08/06/2025	09/02/2025
B – Phase-BL2a	65T+100	33	AF – Germany	04/08/2025	06/05/2025 ↓ 08/21/2025	09/16/2025
B – Phase-BL2b	62T+100	30	AF – Germany	04/29/2025	07/02/2025 ↓ 09/17/2025	10/01/2025
B – Phase-BL3	67T+100	58*	AF – Germany	08/21/2025	10/17/2025	11/07/2025
B – Phase-BL4	68T+100	42*	AF – Germany	10/14/2025	12/11/2025	01/13/2026



Mercedes-Benz

PT1a	78T+101	TBD	A1	01/13/2026	03/11/2026	04/01/2026
PT1b	79T+101	TBD	A1	04/14/2026	06/10/2026	07/09/2026
PT2	80T+102	TBD	A1	06/08/2026	08/11/2026	09/01/2026
LT	81T+103	TBD	A1	08/17/2026	10/13/2026	11/03/2026