



Mercedes-Benz

Timetable Supply Program MOPF2 BR167

Version 25.4 – Revised: 04.02.2025

T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD MBUSI ↓ MRD Germany	Assembly Trial Start
--------	----------------------------	----------------	------------------------	-------------------------------------	-------------------------

B – Phase Lot 2c	30T+100	10	AF – Germany	09/11/2024	11/04/2024 ↓ 02/10/2025
Lot 1b Pilot Line Champion Vehicles	41T+100	2	Pilot Line	04/29/2024	01/20/2025 06/17/2024 ↓ 10/01/2024
Lot 2b Pilot Line Champion Vehicles	42T+100	4	Pilot Line	06/26/2024	08/20/2024 08/06/2024 ↓ 10/29/2024
Lot 2c Pilot Line Champion Vehicles	43T+100	2	Pilot Line	11/19/2024	10/08/2024 01/28/2025 02/11/2025
B-Phase Lot 3a	43T+100	29	Pilot Line	11/19/2024	01/28/2025 02/25/2025
B-Phase Lot 3b	44T+100	57	Pilot Line	01/13/2025	03/11/2025 03/25/2025
B-Phase Lot 4a	45T+100	53	Pilot Line	02/20/2025	04/17/2025 04/29/2025



Mercedes-Benz

B-Phase Lot 4b	46T+100	63	Pilot Line	04/08/2025	06/05/2025	06/17/2025
Lot 4c Cycle 1	70T+100	5	A2	05/27/2025	07/24/2025	08/21/2025
PT0 - Cycle 1	70T+100	62	A2	05/27/2025	07/24/2025	09/02/2025
PT1a – Cycle 1	71T+101	170	A2	08/18/2025	10/07/2025	11/03/2025
PT1b - Cycle 1	72T+101	100	A2	10/06/2025	11/24/2025	01/05/2026
PT0 - Cycle 2	82T+100	65	A2	10/06/2025	11/24/2025	01/05/2026
PT2 - Cycle 1	73T+102	250	A2	12/03/2025	02/03/2026	03/02/2026
PT1 - Cycle 2	83T+101	200	A2	01/12/2026	03/03/2026	03/30/2026
PT3 (LT) - Cycle 1	74T+103	300	A2	02/09/2026	03/31/2026	04/28/2026
PT2 - Cycle 2	84T+102	250	MBUSI	03/16/2026	05/05/2026	06/01/2026
PT3 (LT) - Cycle 2	85T+103	300	MBUSI	05/08/2026	07/07/2026	08/03/2026

