



Mercedes-Benz

Timetable Supply Program PT MY26 + MY 27.5 X296/294

Version 25.5 - Revised: 05.23.2025

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
MY26 (806)	WLTP	50T+100	4	Pilot Line	05/14/2024	07/18/2024	08/08/2024
	PT0	51T+100	5	MBUSI	07/16/2024	09/11/2024	10/02/2024
	PT1	52T+101	69	MBUSI	10/14/2024	12/11/2024	01/14/2025
	PT2	53T+102	58	MBUSI	12/10/2024	02/13/2025	03/06/2025
	PT3	54T+103	29	MBUSI	02/12/2025	04/09/2025	05/01/2025
MY26.5 (806+056)	PT0	55T+100	2	MBUSI	01/13/2025	03/11/2025	04/10/2025
	PT1	56T+101	52	MBUSI	04/29/2025	06/25/2025	07/17/2025
	PT2	57T+102	24	MBUSI	06/17/2025	08/13/2025	09/04/2025
	PT3	58T+103	14	MBUSI	08/13/2025	10/09/2025	10/30/2025
MY27 (807)	PT0	31T+100	70*	MBUSI	10/10/2025	12/12/2025	01/14/2026
	PT1	32T+101	60*	MBUSI	12/04/2025	02/11/2026	03/04/2026
	PT2	33T+102	30*	MBUSI	02/16/2026	04/15/2026	05/06/2026
MY27.5 (807+057)	PT0	34T+100	5*	MBUSI	01/12/2026	03/10/2026	04/01/2026
	PT1	35T+101	50*	MBUSI	04/20/2026	06/16/2026	07/15/2026
	PT2	36T+102	30*	MBUSI	06/09/2026	08/12/2026	09/02/2026
	PT2	37T+103	15*	MBUSI	08/18/2026	10/14/2026	11/04/2026