



Mercedes-Benz

Timetable Supply Program EVA MOPF BR296 EVA MOPF A-Phase/B-Phase and A1

Version: 25.8 Revised 08.19.2025

T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
--------	----------------------------	----------------	------------------------	-----	-------------------------

B – Phase-BL1a	64T+100	9	AF – Germany	02/26/2025	04/25/2025 T ↓	08/22/2025
B – Phase-BL1b	61T+100	26	AF – Germany	03/25/2025	07/11/2025 G 05/21/2025 T ↓	09/03/2025
B – Phase-BL2a	65T+100	27	AF – Germany	04/08/2025	08/06/2025 G 06/5/2025 T ↓	09/16/2025
B – Phase-BL2b	62T+100	25	AF – Germany	04/29/2025	08/21/2025 G 06/25/2025 T ↓	09/29/2025
B – Phase-BL3	67T+100	34	Pilot Line	08/21/2025	09/10/2025 G	
B – Phase-BL4	68T+100	32	Pilot Line	10/14/2025	10/17/2025	11/11/2025
					12/11/2025	01/13/2026



Mercedes-Benz

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
PT1a	78T+101	49*	A1	01/13/2026	03/11/2026	04/01/2026
PT1b	59T+101	11*	A1	03/13/2026	05/11/2026	06/02/2026
PT1c	79T+101	72*	A1	04/14/2026	06/10/2026	07/09/2026
PT2	80T+102	23*	A1	06/08/2026	08/11/2026	09/01/2026
LT	81T+103	28*	A1	08/17/2026	10/13/2026	11/03/2026