



Mercedes-Benz

Timetable Supply Program MOPF2 BR167

Version 25.8 – Reviewed: 08.19.2025

T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD MBUSI ↓ MRD Germany	Assembly Trial Start
--------	----------------------------	----------------	------------------------	-------------------------------------	-------------------------

B-Phase Lot 4b	46T+100	63	Pilot Line	04/08/2025	06/05/2025	06/17/2025
Lot 4c Cycle 1	70T+100	5	A2	05/27/2025	07/24/2025	08/21/2025
PT0 - Cycle 1	70T+100	62	A2	05/27/2025	07/24/2025	09/02/2025
PT1a – Cycle 1	71T+101	142	A2	08/18/2025	10/07/2025	11/03/2025
PT1b - Cycle 1	72T+101	124	A2	10/10/2025	11/24/2025	01/05/2026
PT0 - Cycle 2	82T+100	74	A2	10/10/2025	11/24/2025	01/05/2026
PT2 - Cycle 1	73T+102	250	A2	11/24/2025	01/27/2026	02/23/2026
PT1 - Cycle 2	83T+101	200	A2	01/12/2026	03/03/2026	03/30/2026
PT3 (LT) - Cycle 1	74T+103	300	A2	02/09/2026	03/31/2026	04/28/2026
PT2 - Cycle 2	84T+102	250	A2	03/16/2026	05/05/2026	06/01/2026
PT3b - Cycle 1	77T+103	300	A2	04/15/2026	06/04/2026	07/07/2026



Mercedes-Benz

PT3 (LT) - Cycle 2

85T+103

300

A2

05/08/2026

07/07/2026

08/03/2026