



Timetable Supply Program B-Phase and PT EVA 2: X296

Version 8 Revised: 8.02.2022

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
Cycle 2 PT0	92T + 100	5	MBUSI	10/20/2021	12/10/2021	01/20/2022
Cycle 2 PT1	54T + 101	58	MBUSI	12/03/2021	02/15/2022	03/03/2022
Cycle 2 PT2a	55T + 102	15	MBUSI	02/21/2022	04/19/2022	05/10/2022
Cycle 2 PT2b	97T + 102	75	MBUSI	03/17/2022	05/13/2022	06/09/2022
Cycle 2 PT3	56T + 103	113	MBUSI	05/11/2022	07/18/2022	08/04/2022
Cycle 3 PT0	83T + 100	3	MBUSI	12/15/2021	02/22/2022	03/15/2022
Cycle 3 PT1	57T + 101	34	MBUSI	03/17/2022	05/09/2022	06/09/2022
Cycle 3 PT2	58T + 102	47	MBUSI	05/18/2022	07/21/2022	08/11/2022
Cycle 3 PT3	53T + 103	129	MBUSI	08/15/2022	10/11/2022	11/01/2022

*Estimated

