



Timetable Supply Program B-Phase and PT MOPF V/C167

Version 8 Revised: 8.1.2022

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
B0 – Phase Lot 1	56T + 099	48	AF - Germany	05/11/2020	08/17/2020	09/07/2020
B0 – Phase Lot 2	62T + 099	49	AF – Germany	07/16/2020	10/20/2020	11/10/2020
B0 – Phase Lot 3	64T + 099	28	AF – Germany	07/16/2020	10/20/2020	01/14/2021
B0 – Phase Lot 4	65T + 099	21	AF – Germany	10/07/2020	01/22/2021	02/12/2021
BF – Phase Lot 1	85T + 100	28	AF - Germany	02/19/2021	05/25/2021	06/17/2021
BF – Phase Lot 2	86T + 100	47	AF - Germany	03/29/2021	07/09/2021	07/30/2021
Pilot Line Champion 1	39T + 100	1	MBUSI Pilot Line	01/11/2021	04/22/2021	05/17/2021
Pilot Line Champion 2	70T + 100	1	MBUSI Pilot Line	03/16/2021	06/28/2021	07/19/2021
BF – Phase Lot 3	87T + 100	22	MBUSI Pilot Line	04/13/2021	07/23/2021	08/13/2021
BF – Phase Lot 4	88T + 100	27	MBUSI Pilot Line	05/20/2021	09/01/2021	09/22/2021
BF – Phase Lot 5	89T + 100	28	MBUSI Pilot Line	06/21/2021	09/30/2021	10/21/2021
BF – Phase Lot 6	95T + 100	28	MBUSI Pilot Line	07/28/2021	10/29/2021	11/22/2021
BF – Phase Lot 7	53T + 100	35	MBUSI Pilot Line	08/31/2021	12/06/2021	01/05/2022
BF – Phase Lot 8 (A2)	66T + 100	21	MBUSI	10/21/2021	02/03/2022	02/22/2022
PT0	82T+100	29	MBUSI	03/14/2022	05/10/2022	06/01/2022
PT1a	84T+101	158	MBUSI	05/20/2022	07/25/2022	08/15/2022
PT1b	90T+101	86	MBUSI	07/12/2022	09/07/2022	09/28/2022
PT2	93T+102	190	MBUSI	09/13/2022	11/08/2022	12/01/2022
PT3	97T+103	300*	MBUSI	11/02/2022	01/10/2023	02/01/2023