



## Timetable Supply Program PT MY23 + MY 24.5

Version 8 Revised: 8.1.2022

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
MY23	PT0	803 + 68T	12	MBUSI	07/26/2021	09/21/2021	10/12/2021
	PT1	803 + 73T	81	MBUSI	10/12/2021	12/09/2021	01/11/2022
	PT2	803 + 74T	93	MBUSI	12/08/2021	02/15/2022	03/08/2022
	PT3	803 + 96T	58	MBUSI	02/21/2022	04/19/2022	05/10/2022
	PT3 b	803 + 96T	29	MBUSI	02/21/2022	04/19/2022	06/09/2022
MY23.5	PT1	803 + 053 +54T	5	MBUSI	05/20/2022	07/25/2022	08/15/2022
	PT2	803 + 053 + 55T	5	MBUSI	09/13/2022	11/08/2022	12/01/2022
MY24	PT0	100+51T	18	MBUSI	07/15/2022	09/12/2022	10/03/2022
	PT1	101+52T	63*	MBUSI	10/11/2022	12/08/2022	01/09/2023
	PT2	102+57T	TBD	MBUSI	12/05/2022	02/09/2023	03/02/2023
	PT3	103+59T	1*	MBUSI	02/13/2023	04/11/2023	05/02/2023
MY24.5	WLTP	804+054+67T	3	MBUSI	10/11/2022	12/08/2022	01/09/2023
	PT0	804+054+77T	22	MBUSI	01/17/2023	03/14/2023	04/04/2023
	PT1	804+054+8T0	TBD	MBUSI	04/24/2023	06/20/2023	07/18/2023
	PT2	804+054+8T1	TBD	MBUSI	06/26/2023	08/28/2023	09/19/2023
	PT3	804+054+8T2	TBD	MBUSI	08/21/2023	10/17/2023	11/07/2023

\*Estimated