



Mercedes-Benz

Timetable Supply Program B-Phase and PT EVA Z296

Version 19 - Revised 8.31.2023

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
Cycle 1 CC1	8T0 + 100	9	MBUSI	08/31/2022	10/27/2022	11/17/2022
Cycle 1 PT1	74T + 101	38	MBUSI	10/14/2022	12/13/2022	01/12/2023
Cycle 1 PT2A	75T + 102	17	MBUSI	12/05/2022	02/09/2023	03/02/2023
Cycle 1 PT2B	90T + 102	10	MBUSI	01/17/2023	03/14/2023	04/25/2023
Cycle 1 PT3A	76T + 103	13	MBUSI	03/14/2023	05/10/2023	06/13/2023
Cycle 1 PT3B	9T9 + 103	31	MBUSI	03/14/2023	5/10/2023*	07/12/2023
Cycle 2 PT0	8T6 + 100	7	MBUSI	01/19/2023	03/16/2023	04/25/2023
Cycle 2 PT1	38T + 101	38	MBUSI	05/02/2023	07/12/2023	08/02/2023
Cycle 2 PT2	39T + 102	17	MBUSI	06/20/2023	08/22/2023	09/13/2023
Cycle 2 PT3	40T + 103	20	MBUSI	08/16/2023	10/12/2023	11/02/2023

*Estimated