



Mercedes-Benz

Timetable Supply Program PT BR 167 MY24 + MY 25.5

Version 19 - Revised 8.31.2023

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
MY24	PT0	100+51T	18	MBUSI	07/15/2022	09/12/2022	10/03/2022
	PT1	101+52T	67	MBUSI	10/11/2022	12/08/2022	01/09/2023
	PT2	102+57T	27	MBUSI	12/05/2022	02/09/2023	03/02/2023
	PT3	103+59T	57	MBUSI	02/13/2023	04/11/2023	05/02/2023
MY24.5	WLTP	67T+100	3	MBUSI	10/11/2022	12/08/2022	01/09/2023
	PT0	804+054+77T	31	MBUSI	01/17/2023	03/14/2023	04/04/2023
	PT1	804+054+8T0	84	MBUSI	04/24/2023	06/20/2023	07/18/2023
	PT2	804+054+8T1	TBD	MBUSI	06/26/2023	08/28/2023	09/19/2023
	PT3	804+054+8T2	TBD	MBUSI	08/21/2023	10/17/2023	11/07/2023
MY25	PT0	805+100+8T7	10	MBUSI	08/07/2023	10/3/2023	10/24/2023
	PT1	805+101+8T8	TBD	MBUSI	10/18/2023	12/08/2023	01/16/2024
	PT2	805+102+8T9	TBD	MBUSI	12/22/2023	2/27/2024	03/19/2024
	PT3	805+103+9T0	TBD	MBUSI	03/04/2024	4/30/2024	05/21/2024
MY25.5	WLTP	805+055+100+47T	21	MBUSI	10/13/2023	12/12/2023	01/10/2024
	PT0	805+055+100+9T1	TBD	MBUSI	2/5/2024	4/2/2024	04/23/2024
	PT1	805+055+101+9T2	TBD	MBUSI	4/19/2024	6/17/2024	07/16/2024
	PT2	805+055+102+9T3	TBD	MBUSI	6/24/2024	8/26/2024	09/17/2024
	PT3	805+055+103+9T4	TBD	MBUSI	9/3/2024	10/29/2024	11/19/2024

*Estimated