



Mercedes-Benz

Timetable Supply Program MOPF2 BR167

Version 19 – Revised: 08.31.2023

T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD MBUSI ↓ MRD Germany	Assembly Trial Start
--------	----------------------------	----------------	------------------------	-------------------------------------	-------------------------

A – Phase Lot 1a	9T5+099	28	AF – Germany	07/13/2023	08/30/2023 ↓ 11/08/2023	12/01/2023
A – Phase Lot 1b	9T6+099	45	AF – Germany	9/13/2023	10/26/2023 ↓ 01/19/2024	02/09/2024
A – Phase Lot 2a	9T7+099	45	AF – Germany	10/5/2023	12/04/2023 ↓ 02/12/2024	03/04/2024
A – Phase Lot 2b	9T8+099	48	AF – Germany	10/26/2023	12/18/2023 ↓ 03/04/2024	03/25/2024
A – Phase Lot 3a	9T9+099	30	AF – Germany	11/27/2023	01/23/2024 ↓ 04/02/2024 02/12/2024	04/23/2024
A – Phase Lot 3b	34T+099	46	AF – Germany	12/15/2023	↓ 04/22/2024	5/13/2024



Mercedes-Benz

A – Phase Lot 4a	35T+099	48	AF – Germany	01/19/2024	03/07/2024 ↓	06/07/2024
					05/16/2024	
					04/01/2024	
A – Phase Lot 4b	36T+099	51	AF – Germany	02/09/2024	↓	07/02/2024
					06/10/2024	