



**Timetable Supply Program EVA MOPF
BR296 EVA MOPF A-Phase/B-Phase and A1**

Version 1 - Revised 3.25.2024

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
A – Phase-BL1a	48T+099	11	AF – Germany	11/13/2024	01/13/2025 ↓ 03/24/2025	04/14/2025
A – Phase-BL1b	49T+099	13	AF – Germany	2/21/2025	02/10/2025 ↓ 04/21/2025	05/12/2025
B – Phase-BL1	64T+100	305 	AF – Germany	03/14/2025	05/02/2025 ↓ 07/11/2025	08/01/2025
B – Phase-BL2	65T+100		AF – Germany	04/25/2025	06/12/2025 ↓ 08/21/2025	09/12/2025
B – Phase-BL3	67T+100		AF – Germany	08/21/2025	10/17/2025	11/07/2025
B – Phase-BL4	68T+100		A1	10/14/2025	12/11/2025	01/13/2026
PT0	TBD	TBD	A1	01/13/2026	03/11/2026	04/01/2026
PT1	TBD	TBD	A1	04/14/2026	06/10/2026	07/09/2026
PT2	TBD	TBD	A1	06/08/2026	08/11/2026	09/01/2026
LT	TBD	TBD	A1	08/17/2026	10/13/2026	11/03/2026



Mercedes-Benz