



**Timetable Supply Program EVA MOPF
BR296 EVA MOPF A-Phase/B-Phase and A1**

Version: 27 Revised 7.11.2024

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
A – Phase-BL1a	48T+099	18	AF – Germany	09/05/2024	01/13/2025 ↓ 03/24/2025	04/14/2025
A – Phase-BL1b	49T+099	23	AF – Germany	10/02/2024	02/10/2025 ↓ 04/21/2025	05/12/2025
B – Phase-BL1	64T+100	305	AF – Germany	01/03/2025	05/02/2025 ↓ 07/11/2025	08/01/2025
B – Phase-BL2	65T+100	305	AF – Germany	02/13/2025	06/12/2025 ↓ 08/21/2025	09/12/2025
B – Phase-BL3	67T+100	305	AF – Germany	08/21/2025	10/17/2025	11/07/2025
B – Phase-BL4	68T+100	305	A1	10/14/2025	12/11/2025	01/13/2026
CC	TBD	TBD	A1	01/13/2026	03/11/2026	04/01/2026
PT1	TBD	TBD	A1	04/14/2026	06/10/2026	07/09/2026



Mercedes-Benz

PT2	TBD	TBD	A1	06/08/2026	08/11/2026	09/01/2026
-----	-----	-----	----	------------	------------	------------

LT	TBD	TBD	A1	08/17/2026	10/13/2026	11/03/2026
----	-----	-----	----	------------	------------	------------