



# Timetable Supply Program MOPF2 BR167

Version 27 – Revised: 7.11.2024

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD MBUSI ↓ MRD Germany	Assembly Trial Start
A – Phase Lot 4a	35T+099	48	AF – Germany	01/19/2024	08/30/2023 ↓	06/07/2024
A – Phase Lot 4b	36T+099	53	AF – Germany	02/09/2024	05/16/2024 04/01/2024 ↓	07/02/2024
B – Phase Lot 1a	37T+100	18	AF – Germany	04/12/2024	06/10/2024 05/16/2024 ↓	08/15/2024
B – Phase Lot 1b	38T+100	54	AF – Germany	04/29/2024	07/25/2024 06/03/2024 ↓	09/09/2024
B – Phase Lot 2a	39T+100	42	AF – Germany	05/21/2024	08/19/2024 07/02/2024 ↓	10/08/2024
B – Phase Lot 2b	40T+100	91	AF – Germany	06/12/2024	09/17/2024 07/23/2024 ↓	10/29/2024
B – Phase Lot 2c	30T+100	10	AF – Germany	09/11/2024	10/08/2024 11/04/2024 ↓	02/10/2025
					01/20/2025	



Mercedes-Benz

Lot 1b Pilot Line Champion Vehicles	41T+100	2	Pilot Line	04/29/2024	06/17/2024 ↓	10/01/2024
Lot 2b Pilot Line Champion Vehicles	42T+100	4	Pilot Line	06/26/2024	08/20/2024 08/06/2024 ↓	10/29/2024
Lot 2c Pilot Line Champion Vehicles	43T+100	2	Pilot Line	09/27/2024	10/08/2024 01/28/2025	02/11/2025
B-Phase Lot 3a	43T+100	28	Pilot Line	09/27/2024	01/28/2025	02/25/2025
B-Phase Lot 3b	44T+100	50	Pilot Line	11/08/2024	03/11/2025	03/25/2025
B-Phase Lot 4a	45T+100	56	Pilot Line	01/14/2025	04/17//2025	04/29/2025
B-Phase Lot 4b	46T+100	61	Pilot Line	02/25/2025	06/05/2025	06/17/2025
PT*	TBD+100	TBD	MBUSI	Dates to be determined in Q3 2024		