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T Code Quantity  

of 

vehicles 

Build location Order Date 

Assembly 

MRD Assembly Trial 

Start 

 

     01/13/2025  

A – Phase-BL1a 48T+099 11 AF – Germany 10/23/2024  04/14/2025 

     03/24/2025  

     02/10/2025  

A – Phase-BL1b 49T+099 22 AF – Germany 11/20/2024  05/09/2025 

     04/21/2025  

     02/19/2025  

A-Phase BL1c 60T+099 7* AF-Germany 12/11/2024  05/21/2025 

     04/30/2025  

       

     05/02/2025  

B – Phase-BL1 64T+100 75* AF – Germany 01/03/2025  08/01/2025 

     07/11/2025  

     06/12/2025  

B – Phase-BL2 65T+100 75* AF – Germany 02/13/2025  09/12/2025 

     08/21/2025  

       

B – Phase-BL3 67T+100 75* AF – Germany 08/21/2025 10/17/2025 11/07/2025 

       

       

B – Phase-BL4 68T+100 75* A1 10/14/2025 12/11/2025 01/13/2026 

       

       

       

PT1a TBD TBD A1 01/13/2026 03/11/2026 04/01/2026 

       

       



  
 

PT1b TBD TBD A1 04/14/2026 06/10/2026 07/09/2026 

       

       

PT2 TBD TBD A1 06/08/2026 08/11/2026 09/01/2026 

       

       

LT TBD TBD A1 08/17/2026 10/13/2026 11/03/2026 

       

 


