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T Code Quantity  

of 

vehicles 

Build location Order Date 

Assembly 

MRD Assembly Trial 

Start 

 

       

     04/25/2025 T  

B – Phase-BL1a 64T+100 9 AF – Germany 02/26/2025  08/22/2025 

     07/11/2025 G  

     05/21/2025 T  

B – Phase-BL1b 61T+100 26 AF – Germany 03/25/2025  09/03/2025 

     08/06/2025 G  

     06/5/2025 T  

B – Phase-BL2a 65T+100 27 AF – Germany 04/08/2025  09/16/2025 

     08/21/2025 G  

     06/25/2025 T  

B – Phase-BL2b 62T+100 25 AF – Germany 04/29/2025  09/29/2025 

     09/10/2025 G  

       

B – Phase-BL3 67T+100 34 Pilot Line 08/21/2025 10/17/2025  11/11/2025 

       

       

B – Phase-BL4 68T+100 27* Pilot Line 10/14/2025 12/11/2025 01/13/2026 

       

 

   

 

 

 

 

 

 

 

   

       



  
 

  
 

 
 

  

  
 

 
 

  

 
T Code 

Quantity  

of 

vehicles 

Build location 
Order Date 

Assembly 
MRD Assembly Trial 

Start 

       

PT1a 78T+101 54* A1 01/13/2026 03/11/2026 04/01/2026 

       

PT1b 59T+101 11* A1 03/13/2026 05/11/2026 06/02/2026 

       

PT1c 79T+101 TBD A1 04/14/2026 06/10/2026 07/09/2026 

       

PT2 80T+102 TBD A1 06/08/2026 08/11/2026 09/01/2026 

       

LT 81T+103 TBD A1 08/17/2026 10/13/2026 11/03/2026 

       

       

 


