



**Timetable Supply Program PT A2
BR 167 MY25 + MY 26.5**

Version 24.12 - Reviewed 12.17.2024

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start	
MY25.5	PT0	805+055+100+9T1	7	MBUSI	02/05/2024	04/02/2024	04/23/2024
	PT1	805+055+101+9T2	102	MBUSI	04/19/2024	06/17/2024	07/16/2024
	PT2	805+055+102+9T3	73	MBUSI	06/07/2024	08/12/2024	09/03/2024
	PT3	805+055+103+9T4	54	MBUSI	08/19/2024	10/15/2024	11/05/2024
MY26	PT0	806+100+58T	4	MBUSI	07/22/2024	09/17/2024	10/08/2024
	PT1	806+101+63T	91*	MBUSI	10/10/2024	12/10/2024	01/07/2025
	PT2	806+102+69T	76	MBUSI	12/06/2024	02/11/2025	03/04/2025
	PT3	806+103+75T	54	MBUSI	02/17/2025	04/15/2025	05/06/2025
MY26.5	PT1	806+056+101+91T	TBD	MBUSI	04/25/2025	06/24/2025	07/15/2025
	PT2	806+056+102+92T	TBD	MBUSI	06/13/2025	08/12/2025	09/02/2025
	PT3	806+056+103+94T	TBD	MBUSI	08/18/2025	10/14/2025	11/04/2025

*Estimated