



Mercedes-Benz

**Timetable Supply Program PT A2
BR 167 MY26 - MY 27.5**

Version 25.5 - Reviewed 05.14.2025

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
MY26	PT1	806+101+63T	91	MBUSI	10/10/2024	12/09/2024	01/07/2025
	PT2	806+102+69T	76	MBUSI	12/06/2024	02/11/2025	03/04/2025
	PT3	806+103+75T	54	MBUSI	02/17/2025	04/14/2025	05/06/2025
MY26.5	PT1	806+056+101+91T	Tbd	MBUSI	04/25/2025	06/23/2025	07/15/2025
	PT2	806+056+102+92T	Tbd	MBUSI	06/13/2025	08/11/2025	09/02/2025
	PT3	806+056+103+94T	Tbd	MBUSI	08/18/2025	10/14/2025	11/04/2025
MY27.5	PT0	807+057+100+78T	Tbd	MBUSI	01/20/2026	03/17/2026	04/07/2026
	PT1	807+057+101+79T	Tbd	MBUSI	04/28/2026	06/23/2026	07/14/2026
	PT2	807+057+102+95T	Tbd	MBUSI	06/23/2026	08/18/2026	09/08/2026
	PT3	807+057+103+96T	Tbd	MBUSI	08/18/2026	10/13/2026	11/03/2026

*Estimated