



Mercedes-Benz

## Timetable Supply Program V167 A1- Flex MOPF2

Version 25.8 – Reviewed: 08.19.2025

| T Code | Quantity<br>of<br>vehicles | Build location | Order Date<br>Assembly | MRD<br>MBUSI<br>↓<br>MRD<br>Germany | Assembly Trial<br>Start |
|--------|----------------------------|----------------|------------------------|-------------------------------------|-------------------------|
|--------|----------------------------|----------------|------------------------|-------------------------------------|-------------------------|

|     |         |     |    |            |            |            |
|-----|---------|-----|----|------------|------------|------------|
| PT1 | 8T7+101 | 50  | A1 | 11/12/2025 | 01/13/2026 | 02/03/2026 |
| PT2 | 8T8+102 | 75  | A1 | 01/06/2026 | 03/03/2026 | 03/24/2026 |
| PT3 | 8T9+103 | 100 | A1 | 03/17/2026 | 05/12/2026 | 06/02/2026 |