



Timetable Supply Program B-Phase and PT EVA 2: X294

Version 8 - Revised 8.1.2022

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
B01a	37T + 099	17	AF - Germany	02/17/2021	05/04/2021	06/07/2021
B02a	38T + 099	19	AF - Germany	03/02/2021	06/16/2021	07/08/2021
B02b	39T + 099	19	AF - Germany	03/17/2021	07/06/2021	08/05/2021
B03a	40T + 099	19	AF - Germany	04/21/2021	07/26/2021	09/03/2021
B03b	41T + 099	24	AF - Germany	05/11/2021	08/13/2021	09/22/2021
BF1a	42T + 100	28	AF - Germany	06/30/2021	10/04/2021	10/25/2021
BF1b	43T + 100	23	AF - Germany	08/13/2021	11/12/2021	12/03/2021
BF2a	44T + 100	19	AF - Germany	09/14/2021	12/10/2021	01/12/2022
BF2b	45T + 100	18	AF - Germany	09/30/2021	01/10/2022	01/31/2022
BF3a	46T + 100	19	AF - Germany	10/19/2021	01/27/2022	02/17/2022
BF3b	47T + 100	18	AF - Germany	11/05/2021	02/15/2022	03/08/2022
BR4a	48T + 100	10	AF - Germany	11/24/2021	02/25/2022	03/25/2022
BF4: Pilot Line	84T + 100	8	AF - Germany	01/06/2022	03/04/2022	03/25/2022
Cycle 1 CC1	60T + 100	7	MBUSI	02/08/2022	04/05/2022	04/27/2022
Cycle 1 PT1a	61T + 101	7	MBUSI	03/15/2022	05/11/2022	06/14/2022
Cycle 1 PT1b	77T + 101	99	MBUSI	04/14/2022	06/13/2022	07/06/2022
Cycle 1 PT2a	62T + 102	97	MBUSI	05/25/2022	07/28/2022	08/18/2022
Cycle 1 PT2b	78T + 102	72	MBUSI	06/24/2022	08/26/2022	09/19/2022
Cycle 1 PT3	63T + 103	245	MBUSI	08/16/2022	10/12/2022	11/02/2022
Cycle 2 PT0	30T + 100	4	MBUSI	04/14/2022	06/13/2022	07/06/2022
Cycle 2 PT1	64T + 101	31	MBUSI	05/25/2022	07/28/2022	08/18/2022
Cycle 2 PT2	65T + 102	28	MBUSI	08/16/2022	10/12/2022	11/02/2022
Cycle 2 PT3	66T + 103	120*	MBUSI	10/14/2022	12/13/2022	01/12/2023
Cycle 3 PT0	67T + 100	17	MBUSI	06/22/2022	08/24/2022	09/15/2022
Cycle 3 PT1	68T + 101	26	MBUSI	08/22/2022	10/18/2022	11/08/2022
Cycle 3 PT2	69T + 102	90*	MBUSI	10/14/2022	12/08/2022	01/12/2023
Cycle 3 PT3	70T + 103	120*	MBUSI	12/12/2022	02/16/2023	03/09/2023

