



Timetable Supply Program ATX-Phase MOPF2 BR167

Version 8 Revised: 8.1.2022

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD MBUSI ↓ MRD Germany	Assembly Trial Start
ATX – Phase Lot 1	127 + 8T3	48	AF – Germany	08/26/2022	10/11/2022 ↓ 01/10/2023	02/01/2023
ATX – Phase Lot 2	127 + 8T4	85	AF – Germany	09/23/2022	11/21/2022 ↓ 03/27/2023	04/18/2023
ATX – Phase Lot 3	127 + 8T5	16	AF – Germany	10/24/2022	03/13/2023 ↓ 06/26/2023	07/24/2023

