



Mercedes-Benz

**Timetable Supply Program PT
MY24 + MY 25.5
X296/294**

Version 19 - Revised: 08.31.2023

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
MY24 (804)	PT1	8T5 + 101	88	MBUSI	10/14/2022	12/13/2022	01/12/2023
	PT2	80T + 102	32	MBUSI	12/05/2022	2/09/2023	03/02/2023
	PT3	81T + 103	21	MBUSI	02/15/2023	4/13/2023	05/04/2023
MY24.5 (804+ 054)	WLTP	8T3 + 100	17	MBUSI PL	11/17/2022	1/26/2023	02/16/2023
	PT0	95T + 100	8	MBUSI	01/19/2023	3/16/2023	04/06/2023
	PT1	96T + 101	96	MBUSI	05/02/2023	6/28/2023	07/26/2023
	PT2	98T + 102	47	MBUSI	06/20/2023	8/22/2023	09/13/2023
	PT3	99T + 103	80	MBUSI	08/17/2023	10/13/2023	11/01/2023
MY25 (805)	PT0	9T0 +100	5	MBUSI	07/26/2023	9/21/2023	10/12/2023
	PT1	9T1 +101	58	MBUSI	10/16/2023	12/13/2023	01/11/2024
	PT2	9T2 +102	50	MBUSI	12/05/2023	2/08/2024	02/29/2024
	PT3	9T3 +103	50	MBUSI	02/14/2024	4/11/2024	05/2/2024
MY25.5 (805 + 055)	PT0	9T5 + 100	10*	MBUSI	01/17/2023	3/13/2024	04/04/2024
	PT1	9T6 +101	120*	MBUSI	04/30/2024	6/27/2024	07/25/2024
	PT2	9T7 +102	80*	MBUSI	06/18/2024	8/21/2024	09/12/2024
	PT3	9T8 +103	60*	MBUSI	08/14/2024	10/10/2024	10/31/2024