



Mercedes-Benz

**Timetable Supply Program PT
MY24 + MY 26.5
X296/294**

Version 25 - Revised: 3.28.2024

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
MY24.5 (804+ 054)	WLTP	8T3 + 100	17	MBUSI PL	11/17/2022	01/26/2023	02/16/2023
	PT0	95T + 100	8	MBUSI	01/19/2023	03/16/2023	04/06/2023
	PT1	96T + 101	96	MBUSI	05/02/2023	06/28/2023	07/26/2023
	PT2	98T + 102	47	MBUSI	06/20/2023	08/22/2023	09/13/2023
	PT3	99T + 103	73	MBUSI	08/17/2023	10/13/2023	11/01/2023
MY25 (805)	PT0	9T0 +100	5	MBUSI	07/26/2023	09/21/2023	10/13/2023
	PT1	9T1 +101	49	MBUSI	10/16/2023	12/13/2023	01/11/2024
	PT2	9T2 +102	31	MBUSI	12/05/2023	02/08/2024	02/29/2024
	PT3	9T3 +103	43	MBUSI	02/14/2024	04/11/2024	05/02/2024
MY25.5 (805 +055)	PT0	9T5 + 100	1	MBUSI	01/17/2024	03/13/2024	04/03/2024
	PT1	9T6 +101	120*	MBUSI	04/19/2024	06/17/2024	07/16/2024
	PT2	9T7 +102	80*	MBUSI	06/10/2024	08/13/2024	09/04/2024
	PT3	9T8 +103	60*	MBUSI	08/14/2024	10/10/2024	10/31/2024
MY26 (806)	WLTP	50T+100	7	MBUSI	05/14/2024	07/18/2024	08/08/2024
	PT0	51T+100	11	MBUSI	07/16/2024	09/11/2024	10/02/2024
	PT1	52T+101	120*	MBUSI	10/14/2024	12/11/2024	01/09/2025
	PT2	53T+102	80*	MBUSI	12/10/2024	02/13/2025	03/06/2025
	PT3	54T+103	60*	MBUSI	02/12/2025	04/09/2025	05/01/2025



Mercedes-Benz

MY26.5 (806+056)	PT0	55T+100	10*	MBUSI	01/13/2025	03/11/2025	04/01/2025
	PT1	56T+101	120*	MBUSI	04/29/2025	06/25/2025	07/17/2025
	PT2	57T+102	80*	MBUSI	06/17/2025	08/13/2025	09/04/2025
	PT3	58T+103	60*	MBUSI	08/13/2025	10/09/2025	10/30/2025