



Timetable Supply Program MOPF2 BR167

Version 25 – Revised: 3.25.2024

T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD MBUSI ↓ MRD Germany	Assembly Trial Start
A – Phase Lot 1a	28	AF – Germany	07/13/2023	08/30/2023 ↓	12/01/2023
A – Phase Lot 1b	45	AF – Germany	9/13/2023	11/08/2023 10/26/2023 ↓	02/09/2024
A – Phase Lot 2a	45	AF – Germany	10/5/2023	01/19/2024 12/06/2023 ↓	03/04/2024
A – Phase Lot 2b	48	AF – Germany	10/26/2023	02/12/2024 12/18/2023 ↓	03/25/2024
A – Phase Lot 3a	30	AF – Germany	11/27/2023	03/04/2024 01/30/2024 ↓	04/23/2024
A – Phase Lot 3b	45	AF – Germany	11/27/2023	04/02/2024 01/30/2024 ↓	05/13/2024
A – Phase Lot 4a	48	AF – Germany	01/19/2024	04/22/2024 03/07/2024 ↓	06/07/2024
				05/16/2024	



Mercedes-Benz

A – Phase Lot 4b	36T+099	53	AF – Germany	02/09/2024	04/01/2024 ↓ 06/10/2024	07/02/2024
B – Phase Lot 1a	37T+100	18	AF – Germany	04/12/2024	05/16/2024 ↓ 07/25/2024	08/15/2024
B – Phase Lot 1b	38T+100	54	AF – Germany	04/29/2024	06/03/2024 ↓ 08/19/2024	09/09/2024
B – Phase Lot 2a	39T+100	42	AF – Germany	05/21/2024	07/02/2024 ↓ 09/17/2024 07/23/2024	10/08/2024
B – Phase Lot 2b	40T+100	86	AF – Germany	06/12/2024	↓ 10/08/2024	10/29/2024
Lot 1b Pilot Line Champion Vehicles	41T+100	2	Pilot Line	04/29/2024	06/17/2024 ↓ 08/20/2024 08/06/2024	10/01/2024
Lot 2b Pilot Line Champion Vehicles	42T+100	4	Pilot Line	06/12/2024	↓ 10/08/2024	10/29/2024
Lot 3a	43T+100	18	Pilot Line	09/12/2024	11/07/2024	12/02/2024
Lot 3b	44T+100	68	Pilot Line	10/15/2024	12/12/2024	01/06/2025
Lot 4a	45T+100	56	Pilot Line	11/21/2024	01/30/2025	02/24/2025
Lot 4b	46T+100	54	Pilot Line	01/15/2025	03/13/2025	04/07/2025



Mercedes-Benz

PT0-Cycle 1	TBD+100	65	MBUSI	03/13/2025	05/09/2025	06/02/2025
PT1A-Cycle 1	TBD+101	100	MBUSI	05/02/2025	07/08/2025	07/29/2025
PT1B-Cycle 1	TBD+101	100	MBUSI	06/20/2025	08/22/2025	09/15/2025
PT2-Cycle 1	TBD+102	250	MBUSI	09/11/2025	11/06/2025	12/01/2025
PT3 (LT) -Cycle 1	TBD+103	300	MBUSI	10/31/2025	01/09/2026	02/02/2026
PT0-Cycle 2	TBD+100	65	MBUSI	07/14/2025	09/09/2025	09/30/2025
PT1-Cycle 2	TBD+101	200	MBUSI	10/06/2025	12/03/2025	01/05/2026
PT2-Cycle 2	TBD+102	250	MBUSI	12/02/2025	02/09/2026	03/02/2026
PT3 (LT) -Cycle 2	TBD+103	300	MBUSI	02/13/2026	04/13/2026	05/04/2026