



**Timetable Supply Program PT A2  
BR 167 MY25.5 - MY 27.5**

Version 25.01 - Reviewed 01.29.2025

|        | T Code | Quantity of vehicles | Build location | Order Date Assembly | MRD        | Assembly Trial Start |            |
|--------|--------|----------------------|----------------|---------------------|------------|----------------------|------------|
| MY26   | PT0    | 806+100+58T          | 4              | MBUSI               | 07/22/2024 | 09/17/2024           | 10/08/2024 |
|        | PT1    | 806+101+63T          | 91             | MBUSI               | 10/10/2024 | 12/10/2024           | 01/07/2025 |
|        | PT2    | 806+102+69T          | 76             | MBUSI               | 12/06/2024 | 02/11/2025           | 03/04/2025 |
|        | PT3    | 806+103+75T          | 54             | MBUSI               | 02/17/2025 | 04/15/2025           | 05/06/2025 |
| MY26.5 | PT1    | 806+056+101+91T      | Tbd            | MBUSI               | 04/25/2025 | 06/24/2025           | 07/15/2025 |
|        | PT2    | 806+056+102+92T      | Tbd            | MBUSI               | 06/13/2025 | 08/12/2025           | 09/02/2025 |
|        | PT3    | 806+056+103+94T      | Tbd            | MBUSI               | 08/18/2025 | 10/14/2025           | 11/04/2025 |
| MY27.5 | PT0    | 807+057+100+78T      | Tbd            | MBUSI               | 01/20/2026 | 03/17/2026           | 04/07/2026 |
|        | PT1    | 807+057+101+79T      | Tbd            | MBUSI               | 04/28/2026 | 06/23/2026           | 07/14/2026 |
|        | PT2    | 807+057+102+???      | Tbd            | MBUSI               | 06/23/2026 | 08/18/2026           | 09/08/2026 |
|        | PT3    | 807+057+103+???      | Tbd            | MBUSI               | 08/18/2026 | 10/13/2026           | 11/03/2026 |

\*Estimated